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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 693 Date: 02-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 151

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6;50 AM. Ryan N. came at 8:00 AM. Crews had to work on the South
cable . They had to wrap the cable between cable bands # 96 & 92 . They started at 7:00 AM.

Obra , Carlos , Rigoverto , Roger , Ryan C , & Ryan N. had to wrap the South cable between cable
bands # 96 & 94 . Crews started 5,9 meters West of cable band # 96 at 7;15 AM. Crews were done
wrapping the bay between cable bands # 96 & 94 at 8:00 AM. They wrapped 1.95 meters . Total length
wrapped on this bay 7.85 meters .

After that , crews had to clean , cadweld the wires , cut , remove the spools , disassemble the
wrapping machine , set it on the next bay between cable bands # 94 & 92 , install 2 new wire spools , they
started at 8:05 AM. Crews were done at 10:30 AM.

Crews started to wrap at 10:35 AM. They had to wrap 0.2 meter , clean , cadweld the wires , remove
the 1st 2 wraps , push it into the groove in cable band # 94 . They were done at 11:45 AM.

Crews had to stop few times to adjust the pressure , align & lock the wires , & apply Zinc paste .

Jesus & Jorge had to work on the cable . Crews had to clean the South cable , apply Zinc paste ,
remove the straps , work on house keeping , & work with the wrapping crews .

John had to cover all the activities to the end of the shift

In the afternoon ,Brian , Hayes , Tony , & I had to test 10% of the bolts on the West tower head on C &
D splice plates . Crews started at 12:35 PM. They were done at 1:00 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE CAMPOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JESUS RUIZ Sr.Semi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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